

SACS Time Line

Academic year 2008-2009

Summer 2008

- *Orient/Organize Leadership Team*
- *Initiate development of web shell – Compliance Assist*
- *Assignment of certification sections and determine review structure/editor*
- *Identification of QEP task force*

Fall 2008

- *Begin Educational Campaign*
- *Orient QEP Task Force/begin identification of strategic focus*
- Website goes online
- SACS Annual – December 6-9th.

Spring 2009

- SACS orientation of Leadership Team – January 26th in Atlanta
- First version of Compliance Certification due with identification of compliance and evidence deficiencies
- Complete identification of QEP focus/begin plan development

Academic year 2009-2010

Summer 2009

- Second version of Compliance Certification
- Build web linkages of supporting documentation to Compliance Certification (i.e. faculty credentials, course objectives, etc.)
- Continue development of draft QEP

Fall 2009

- Continue Education Campaign
- Final version of Compliance Certification approved by President's Cabinet
- Compliance Certification to editor
- Broad college discussion of draft QEP
- Prepare planning system for QEP integration
- SACS Annual

Spring 2010

- Complete Compliance Certification web upload including document library – March 15th
- Freeze web on CD & make copies
- Transmit all materials to Off-Site Team (March)
- Complete QEP
- QEP to editor – to printer
- Hotel arrangements for on-site team
- Off site review - May 11th – 14th

Academic Year 2010-2011

Summer 2010

- Complete Response to Off-Site Team
- Submit Response and QEP (August)

Fall 2010

- Continue Educational Campaign – preparation for On-Site visit
- Detail arrangements for On-Site visit
- On-site visit (between September 7th and November 19th)
- Institutional Response to factual errors
- SACS Annual

Spring 2011

- Institutional Response to recommendations/suggestions
- Decision by Commission on Colleges – June 21st – 23rd